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EXHIBIT 1

Grand Strand Communications, Inc.(“Grand Strand”), licensee of WPDE and permittee
of WPDE-DT, Florence, South Carolina, hereby requests an additional extension of time in which
to construct the digital facilities for the above-referenced station.  During the previous six months,
Grand Strand diligently prepared for the construction and operation of the fully authorized WPDE
facilities, intending to install the new digital transmission line and antenna on the 2,000 foot tower
currently used for the WPDE analog facilities.  Installation by the tower crew, T&C
Communications, Inc. (“T&C”), was scheduled to begin at the end of May 2002.  However, one
of the tenants on the WPDE tower, Root Communications, Inc., licensee of WEGX-FM, refused
to reduce the WEGX-FM  transmitter output power, thereby making it impossible for the WPDE
tower crew to access the tower.  After the filing of emergency petitions at the FCC, and requests
for a restraining order in the local South Carolina Dillon County Court, the Commission, by letter
dated July 9, 2002, ordered Root to cooperate and reduce power as necessary to allow for
installation of the WPDE-DT transmitter.  As a result, Grand Strand was delayed for
approximately 45-60 days in completing work on the tower.

Due to these delays, Grand Strand had to postpone the installation of the new digital
transmitter manufactured by Axcera.  Axcera’s original date for installation of the new digital
transmitter was a six week period beginning in July. Axcera’s  prerequisites calls for the removal
of cranes and machinery used for the rigging.  This removal must be complete prior to their staff
of installers coming onto the tower / transmitter site.  As of August 23, 2002, all such machinery
has been removed. However, due to the busy Axcera schedule, the crew will not be available to
begin the installation of the WPDE transmitter until November 1, 2002, for an estimated 6 weeks
of work.  All equipment for the transmitter is on site and will remain there in order to make
installation as efficient as possible.  Grand Stand expects to complete construction and testing of
the full power WPDE digital facilities, and therefore able to commence on-air operations, no later
than December 31, 2002. 

As shown, Grand Stand had prepared to complete all necessary construction by the initial
November 1, 2002, deadline.  Due to an unforeseen problem with another tower tenant, which
was only resolved as a result of Commission involvement, this schedule was delayed for reasons
beyond Grand Stand’s control.  Therefore, it is filing this request for a six month extension so that
it may have an ample period of time in which to prepare and complete construction. 


